June 7, 2006
Russian River Bridge update

The bridge demolition work is 100% complete.

Foundation Constructors Inc., (Inc) completed driving one pile at bent 7.

FCI received two 40 foot and two 10 foot pipe piles to prepare for slice welds.
Suppliers readied additional pipe piles for shipment.

Malcolm Drilling brought their equipment to the jobsite, with drilling scheduled to
commence June 8.

Fontana Steel continued to assemble rebar cages for cast-in-shell piles.



